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Thursday, April 5, 2018 6:00 PM 

 

       Town Hall Annex - Community Room 2

 

1. ROLL CALL 
   

Members Present: Chairman Robert J. Austin-LaFrance, Jamie Giordano, Douglas K. Manfred, Christina 

Post and Kevin Trejo 

 

Members Absent: David E. Russell and Michael Doyle 

   

  Staff: Rick Norris, Jack Butkus, Tammy Hamelin, Gary Schneider 

   

  Other: Andrea Ackerman (BOE), John Burt (Town Manager) and Eileen Duggan (TOG-Attorney) 

 

2. RECEIPT OF CITIZEN’S PETITIONS, COMMENTS AND CONCERNS 
 

  None 

  

3. APPROVAL OF MINUTES 

Mr. Trejo moved to approve the March 15, 2018 meeting minutes. The motion was seconded by Ms. 

Giordano. Motion was passed unanimously 

 

4. COMMUNICATIONS  

None 

 

5. DISCUSSION ON MERRITT PROPERTY CONVERSION (Executive Session) 

 There was a motion by Ms. Post and seconded by Mr. Manfred. Motion was passed unanimously. 

 Session commenced at 6:03 and ended at 6:45. 

 

6. REPORTS AND POTENTIAL ACTION 

a) PSBC Members 

Chairman Austin-LaFrance: The Architect for the Elementary projects will be Perkins-Eastman. RFQ 

for the Construction Manager was posted April 1 with a due date of April 17. Study of new vs. 

renovation is first task for CM to estimate costs of options. There may be a need to assign certain 

Building Committee members to a particular school’s design meeting to help share the responsibilities. 

 

b) Staff and Program Manager 

Mr. Norris: The Environmental Consultants (2) are being hired on a task order basis. Tests sufficient for 

new vs. renovation study to be performed while design for study is taking place. 

Building envelope Consultant/Commissioning effort will also be included, as the Town has done on 

previous project. Provisions for future PV panels will be planned. 

Consolidated Middle School is reconciling Architect and Construction Manager cost estimates. 

 

Mr. Butkus: Commissioning proposals received, to be reviewed next week 
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7. UNFINISHED BUSINESS 

  None 

 

8. NEW BUSINESS 

 

Vote to adjust monthly PSBC meeting times to begin at 6:00pm instead of 7:00pm – Ms. Giordano 

made a motion and it was seconded by Mr. Manfred. Motion was passed unanimously. 

 

Ms. Ackerman endorsed new construction for the Elementary Schools based on her experience with 

prior renovations at Fitch Middle School while she was Principal. 

 

9. ADJOURNMENT 
 

  Meeting was adjourned at 7:15pm

 


